SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:13AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 940 Const Calendar Day: 492 Date: 09-Oct-2013  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:55 AM. Crews had to work on the skirt , & work on miscellaneous .
activities . They started at 7:05 AM.
Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt . Crews continued to snug , mark 1/2
turn , & tension the bolts . Crews had to prepare their tools & equipments . They were done at 7:15 AM.
In addition to that , crews had to prepare to install the upper shims on the North side of the skirt , drill &
anchor the South permanent ladder , place plate washers , install , & snug the permanent bolts on the East
& South permanent ladders . They were done at 11:00 AM.
After that , Obra & Carlos had to work on the skirt top holes . Crews had to align the skirt holes with the
shaft holes . They had to work on the North East corner , plate , & East shear plate . They started at 11:10
AM. Jonathan to leave to work in the yard . He left at 12:00 PM.
Jacob continued to work on the holes alignment . He had to grind the holes on the upper skit plates &
run the bolts through the North shaft & North shear plate . He started at 7:20 AM. He left to work in the
yard at 12;00 PM.
Rene had to grind the skirt holes on the South West plate at 10:20 PM. to the end of the shift .
Jeffery had to operate Ringer 1 crane . Justin had to work on rigging & he had to work with erection
crews . Crane crews were done at 3:00 PM. They left at 3:10 PM.
Carlos & Jose had to work on miscellaneous activities on the site . They had to work on house keeping ,
work on the upper platforms for the welders , & work on the welders platforms inside the cells .
Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.
In the office , | had to work on my report . | was done at 5:30 PM.
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 D
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Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Operator JNM JUSTIN GARRETT 8.00 0.00 0.00 8.00 D
Operator JNM JEFFREY SCOTT 8.00 0.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 5.00 0.00 0.00 5.00 D
Ironworker JNM JACOB MECHE 5.00 0.00 0.00 5.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
800 0.00 000 0.0 []
000747 Ringer No. 1 Barge No
000 0.00 000 0.0 []
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